
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:03 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 383 Date: 14-Jul-2011 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 674

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Diary work
•0800 hrs Safety Meeting
•Coordinate and facilitate delivery of 4 steel plates for the CCO 140 mockup.
•Discussions with Eric Blue regarding the concrete to be used around the mockup, the surface preparation
of the grout under the elastomeric concrete, and the date UC Davis will bring their testing equipment down
to the site. They will be here the week of July 25th.
•Extra Work Bills
•1400 hrs meeting with UC Davis crew and TY Lin to go over the measuring devices for their testing of the
mockup.
•1530 hrs staff meeting
•Status emails sent out for CCO 140 work.

Accrued 2 hours of overtime documenting Change Order work for CCO 140.
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